Caltrans NEPA Assignment Fact Sheet

Time Savings and Approvals

Number of Environmental Approvals under NEPA Assignment’

23 USC 23 USC Draft EAs FONSIs Draft EISs | Final EISs RODs Total
326 CEs 327 CEs
8,808 127 159 137 19 12 11 9,273

Data: July 1, 2007 through March 31, 2015 for Capital and Local Assistance programs.

Median Times Savings for Caltrans Environmental Approvals and Coordination Completed under

NEPA Assignment Program

Completion of FESA Section 7

NEPA
Pre-NEPA . p :
. Assignment Median Time
Assignment Program Median Savings
NEPA Environmental Approval Processing Program Median g .. . g .
i . 2. Duration in Realized in
Milestones Duration” in Months
(# of approvals) Months (# of Months
PP approvals)
Beg{'n Environmental Studies to Draft 423 (31) 31.6 (159) 10.7
Environmental Assessment
Begin Environmental Studies to Finding of
No Significant Impact Approval 54.1(31) 43.1(137) 11.0
Notice of Intent to Draft Environmental
. 47.0 (1 22.
Impact Statement 69.9 (8) 0(19) 7
Noti I Final Envi /
otice of Intent to Final Environmenta 193.9 (5) 63.1(12) 130.8
Impact Statement
Begin Coordination with USFWS/NMFS to 11.0(25) 5.9(101) 5.1

Data: July 1, 2007 through March 31, 2015 for Capital and Local Assistance programs.

Program Highlights

e (California and Texas are the only two states that have assumed NEPA responsibility.

e (California is the only state in the 23 USC 327 MOU renewal process since it is the only state that participated in

the Surface Transportation Project Delivery Pilot Program (July 1, 2007 — September 30, 2012).
e Under the Project Delivery Pilot Program, Caltrans successfully completed five years of FHWA audits and

reporting, and is now the only state in the monitoring phase of NEPA Assignment.

e  (Caltrans has saved significant time in reviewing and approving its NEPA documents since undertaking NEPA

Assignment. A median time savings of 10.7 months has been achieved in approving draft EAs; 11.0 months for

final EAs (FONSIs); 22.9 months for DEISs; and 130.8 months for FEISs.
e  Caltrans works closely with its partners — local agencies, consultants, and FHWA —in delivering on the
Congressional mandate to accelerate project delivery of its projects.

! The number of Draft EA, Draft EIS, FONSI, Final EIS documents and RODs includes only projects under which the environmental studies phase was

initiated after NEPA Assignment began.

? Median duration was calculated using a sample “baseline” set of projects reviewed and approved prior to initiation of NEPA Assignment.
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